Local Development Scheme Timetable

Dec 2012

	2013															2014															2015															2016	
	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F
CABINET																																																	
COUNCIL																																																	
Core Strategy Review DPD																18															19																			
Site Allocation DPD and Proposals Map								18								18															22																		
Essex and Southend Joint Waste Development Document																															19																	
London Southend Airport and Environs Area Action Plan and Proposals Map						19			22						A																																	
Southend Central Area Action Plan and Proposals Map							19			22						A																																	
Development Management DPD and Proposals Map							19			22						A																																	
Development Delivery DPD																18															19																		
Shoebury Area Action Plan and Proposals Map																18															22																		

** Timetable subject to monitoring and resource allocation*

18	Public participation in the preparation of Development Plan Document		Consideration of Representations and Document Preparation
19	Publication/Consultation of proposed submission Development Plan Document		Consultation / Participation
22	Submission of Document to Secretary of State for Independent Examination		Submission to Secretary of State
A	Adoption of Development Plan Document		Independent Examination
	Information gathering / Document Preparation		Publication of Annual Monitoring Report