Local Development Scheme																											
Live Timetable																											
Updated March 2014																											
						2014								20	015								2016				
	D	J	F M	Α	MJ		Α	S O	Ν	D	J F	М	A M	J	J	A S	0	N C) J	F	MA	M		Α	S	0	N D
CABINET COUNCIL																											
London Southend Airport and Environs Area Action Plan	ⁿ 22							A																			
Development Management DPD				1	9	22				Α																	
Southend Central Area Action Plan										19			22				Α										
Essex and Southend Joint Waste Development Document								19)			22						 									
Core Strategy Review (Interim)															18					18	8					19	
Shoebury Area Action Plan																18				19	9		22	2			
Site Allocations DPD																18				18	8			19			22
Development Delivery DPD	evelopment Delivery DPD TBC																										
* Live timetable authing the manufacture of the		die := -	6 0 cl/																								
* Live timetable subject to monitoring and co	nsulta		eeabaa	СK																							
	18	Pub	ublic participation in the preparation of Development						Plan Document						Consi	tations	and	Docu	ment	Prepa							
<u> </u>																											
	19	19 Publication/Consultation of proposed submission De									ו Dev	elopment Plan Document						Consultation / Participation									
											_																
	22	22 Submission of Document to Secretary of State for Ind								r Inde	pendent Examination						Submission to Secretary o					State					
	Α	A Adoption of Development Plan Document														Indep	ender	nt Exa	aminat	tion							
		Information gathering / Document Preparation																									
															1					- 1	1						